COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/12/2006

ESTIMATE SUMMARY 15:58:02
CONTID: C14584 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 14584-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 102.( DAYS TIME ALLOW: 102 WORK DAYS
US36 at Box Elder Cr/Watkins PERCENT TIME: 100.00 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BR 0362-027
US36 at Box Elder Cr/Watkins
NAME OF ROAD: 036C
PROJECT COUNTIES: ADAMS, REGION 1
CONTRACTOR:
STRUCTURES, INC. PAY PERIOD ENDING 10/12/2006 DATE TIME STARTED 12/08/2005
6535 S. DAYTON ST. SUITE 2800 DATE LET 11/10/2005 DATE WORK BEGAN  02/06/2006
DATE AWARDED 11/28/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/08/2005 DATE ACCEPTED
ENGLEWOOD co 80111 303/770-7878 DATE NOTICE TO PROCEED 12/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,278,215.87 PARTICIPATING $ 2,112,363.26 $ 22,311.92
AWARD PROJECT AMT: $  2,059,396.33 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.72% TOTAL EARNINGS 2,112,363.26 22,311.92
FUNDS AVAILABLE: $ 165,852.61 STOCKPILED MATERIALS 0.00 ~880.00
GROSS EARNINGS 2,112,363.26 21,431.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -30,890.94 -44.75
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,081,472.32 21,387.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,081,472.32 21,387.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21,387.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14584-BID ESTIMATE RUN 10/12/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0007 15:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 *REMOVAL OF ASPHALT MAT 2,011.700 2,011.700
SY 0.000 0.00
3.12000 2,011.700 6,276.50
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 296.000 109.000
sy 187.000 4,039.20
21.60000 296.000 6,393.60
0015 202-01000 *REMOVAL OF FENCE 2,669.200 2,669.200
LF 0.000 0.00
0.55000 2,669.200 1,468.06
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 457.000 457.000
LF 0.000 0.00
6.59000 457.000 3,011.63
0025 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
163.08000 4.000 652.32
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,371.000 1,371.000
(4 0.000 0.00
15.71000 1,371.000 21,538.41
0035 203-01597 POTHOLING 23.000 23.000
HOUR 0.000 0.00
116.28000 23.000 2,674.44
0040 208-00002 *EROSION LOG (12 INCH) 191.000 191.000
LF 0.000 0.00
6.00000 191.000 1,146.00
0045 208-00020 SILT FENCE 1,178.000 1,178.000
LF 0.000 0.00
3.00000 1,178.000 3,534.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
456.84000 1.000 456.84
0055 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00

1,273.32000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 10/12/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0007 15:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.950
Ls 0.000 0.00
2,918.16000 0.950 2,772.25
0065 210-00810  RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
167.67000 0.000 0.00
0070 212-00006  *SEEDING (NATIVE) 3.000 0.000
ACRE 3.000 2,332.80
777.60000 3.000 2,332.80
0075 212-00032  *SOIL CONDITIONING 1.200 0.000
ACRE 1.000 3,024.00
3,024.00000 1.000 3,024.00
0080 213-00000  *MULCHING 4.300 0.340
ACRE 3.960 2,330.86
588.60000 4.300 2,530.98
0085 213-00061  *MULCH TACKIFIER 600.000 0.000
LB 600.000 2,268.00
3.78000 600.000 2,268.00
0090 250-00100  ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000
Ls 0.000 0.00
1,911.60000 0.000 0.00
0095 250-00110  HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0100 250-00120  MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00
78.84000 0.000 0.00
0105 250-00210  SOLID WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
51.84000 0.000 0.00
0110 250-00220  HAZARDOUS WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00

97.20000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 10/12/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0007 15:58:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 580.210 580.210
TON 0.000 0.00
15.50000 580.210 8,993.25
0120 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
103.84000 0.000 0.00
0125 403-34851 *HOT MIX ASPHALT (GRADING SX) (PG 64-28) 680.390 680.390
TON 0.000 0.00
46.28000 680.390 31,488.45
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 53.000 53.000
GAL 0.000 0.00
1.67000 53.000 88.51
0135 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING 19.750 19.750
TON 0.000 0.00
98.01000 19.750 1,935.70
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 125.000 125.000
LF 0.000 0.00
18.50000 125.000 2,312.50
0145 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
978.00000 4.000 3,912.00
0150 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,426.00000 4.000 5,704.00
0155 607-00005 *END POST 2.000 2.000
EACH 0.000 0.00
168.00000 2.000 336.00
0160 607-00010 *CORNER AND LINE BRACE POST 7.000 7.000
EACH 0.000 0.00
181.00000 7.000 1,267.00
0165 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,619.000 2,619.000
LF 0.000 0.00
1.08000 2,619.000 2,828.52
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PCN: 14584-BID ESTIMATE RUN 10/12/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0007 15:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-11525 FENCE (PLASTIC) 522.000 522.000
LF 0.000 0.00
2.43000 522.000 1,268.46
0175 609-60011 *CURB TYPE 6 (SECTION M) 144.000 104.000
LF 40.000 257.20
6.43000 144.000 925.92
0180 615-00050 *EMBANKMENT PROTECTOR TYPE 5 4.000 4.000
EACH 0.000 0.00
181.44000 4.000 725.76
0185 621-00425 *DETOUR 0.000 0.000
LS 0.000 0.00
30,288.60000 0.000 0.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
14,855.40000 0.900 13,369.86
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
33,638.76000 1.000 33,638.76
0200 627-00005 *EPOXY PAVEMENT MARKING 9.000 9.000
GAL 0.000 0.00
81.00000 9.000 729.00
0205 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
27.00000 0.000 0.00
0210 630-00000 *FLAGGING 1,993.000 1,957.000
HOUR 36.000 738.72
20.52000 1,993.000 40,896.36
0215 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 50.000
DAY 0.000 0.00
91.80000 50.000 4,590.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 109.000 107.000
DAY 2.000 864.00

432.00000 109.000 47,088.00
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PCN: 14584-BID ESTIMATE RUN 10/12/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0007 15:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 10.800
EACH 0.000 0.00
108.00000 10.800 1,166.40
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 41.400
EACH 0.000 0.00
37.80000 41.400 1,564.92
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 24.300
EACH 0.000 0.00
64.80000 24.300 1,574.64
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
64.80000 0.000 0.00
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,338.800 1,204.920
SF 0.000 0.00
16.20000 1,204.920 19,519.70
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
4,320.00000 1.800 7,776.00
0260 630-80360 *DRUM CHANNELIZING DEVICE 58.000 52.200
EACH 0.000 0.00
27.00000 52.200 1,409.40
0265 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00
37.80000 0.000 0.00
0270 630-80380 *TRAFFIC CONE 45.000 40.500
EACH 0.000 0.00
10.80000 40.500 437.40
0275 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 10/12/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0007 15:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,770.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 621-00425 DETOUR CO#2, REVISED DETOUR 1.000 1.000
LS 0.000 0.00
68,538.49000 1.000 68,538.49
0425 203-00100 MUCK EXCAVATION CO#3 (MCR#1), ADDED ITEM - MUCK 391.000 391.000
EXCAVATION
cY 0.000 0.00
14.50000 391.000 5,669.50
0460 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) SOIL RETENTION 1,230.000 0.000
BLANKET (S/C)
sy 1,230.000 2,583.00
2.10000 1,230.000 2,583.00
CAT 0200 CURRENT AMT $ 485,744.77 $ 18,437.78 % 372,417.34
CAT NO0300 STRUCTURES
0310 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00

85,416.12000 1.000 85,416.12
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PCN: 14584-BID ESTIMATE RUN 10/12/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0007 15:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0315 206-00000 *STRUCTURE EXCAVATION 1,419.000 1,419.000
cy 0.000 0.00
8.64000 1,419.000 12,260.16
0320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 476.000 476.000
cY 0.000 0.00
26.51000 476.000 12,618.76
0325 206-00200 *STRUCTURE BACKFILL (CLASS 2) 88.000 88.000
cy 0.000 0.00
12.96000 88.000 1,140.48
0330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 532.000 476.000
cY 0.000 0.00
11.12000 476.000 5,293.12
0335 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 317.050 317.050
TON 0.000 0.00
46.28000 317.050 14,673.07
0340 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 852.000 852.000
SY 0.000 0.00
4.38000 852.000 3,731.76
0345 502-08505 *STEEL PIPE PILING (24 X 0.500 INCH) (SPECIAL) 2,560.000 2,320.000
LF 0.000 0.00
125.07000 2,320.000 290,162.40
0350 506-00218 *RIPRAP (18 INCH) 1,382.000 970.000
cY 0.000 0.00
52.58000 970.000 51,002.60
0355 509-00000 *STRUCTURAL STEEL 540,592.000 540,592.000
1B 0.000 0.00
0.97000 540,592.000 524,374.24
0355 MATERIAL ALLOWANCE GIRDER / DIAPHRAGM STOCK MATERIALS 0.000
1B 0.000 0.00
0.45444 0.000 0.00
0360 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 2.000
EACH 2.000 3,707.10

1,853.55000 4.000 7,414.20
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PCN: 14584-BID ESTIMATE RUN
PROJECT : BR 0362-027 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0360 MATERIAL ALLOWANCE BRIDGE DRAIN COMPONENTS 0.800
EACH -0.800 -880.00
1,100.00000 0.000 0.00
0365 515-00120 *WATERPROOFING (MEMBRANE) 2,302.000 2,302.000
SY 0.000 0.00
7.91000 2,302.000 18,208.82
0370 515-00400 *CONCRETE SEALER 1,120.000 1,120.000
SY 0.000 0.00
6.90000 1,120.000 7,728.00
0375 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 82.000
LF 0.000 0.00
147.62000 82.000 12,104.84
0380 601-01000 *CONCRETE CLASS B 200.700 200.700
cYy 0.000 0.00
169.90000 200.700 34,098.93
0385 601-03040 *CONCRETE CLASS D (BRIDGE) 767.000 767.000
cy 0.000 0.00
316.37000 767.000 242,655.79
0385 MATERIAL ALLOWANCE METAL DECK FORMS 0.000
SF 0.000 0.00
2.24521 0.000 0.00
0390 602-00020 REINFORCING STEEL (EPOXY COATED) 310,778.000 310,778.000
LB 0.000 0.00
0.85000 310,778.000 264,161.30
0395 606-11030 BRIDGE RAIL TYPE 10M 1,024.000 1,024.000
LF 0.000 0.00
59.89000 1,024.000 61,327.36
0400 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,104.000 1,020.000
LF 36.000 167.04
4.64000 1,056.000 4,899.84
0430 900-00012 ADDED ITEM (FOOT)/ AUGER AND CLEAN 24" DIAM. PIPE 1,946.000 1,946.000

PILES--CO # 4

20.00000 1,946.000 38,920.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0300 STRUCTURES
0440 900-00014 ADDED ITEM (LUMP SUM)/ EXTRACT EMBEDDED PILE PILE (CO 1.000 1.000
#7) MCR
LS 0.000 0.00
5,400.00000 1.000 5,400.00
0445 700-70035 F/A ADDITIONAL WORK TO DRIVE PILES CO #8 (MCR LINE 3) 5,660.400 5,660.400
FA 0.000 0.00
1.00000 5,660.400 5,660.40
0450 900-00006 ADDED ITEM (DOLLAR)/ VIDEO INPSECTION OF PIPE PILES CO 385.000 385.000
#9 (MCR LINE 4)
DOL 0.000 0.00
1.00000 385.000 385.00
0455 900-00006 ADDED ITEM (DOLLAR)/ EXTENDED RENTAL OF SHORING 219.430 219.430
FORMS--CO #10 (MCR LINE 5)
DOL 0.000 0.00
1.00000 219.430 219.43
CAT 0300 CURRENT AMT $ 1,756,381.82 $ 2,994.14 % 1,703,856.62
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,924.76000 1.000 17,924.76
0410 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,507.80000 1.000 16,507.80
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,656.72000 1.000 1,656.72
CAT 0400 CURRENT AMT $ 36,089.28 $ 0.00$ 36,089.28
PROJECT TOTAL CURRENT AMT $ 2,278,215.87 $ 21,431.92 s 2,112,363.24




